

Historical Information

Provided by: CHINA LIFE INSURANCE COMPANY, LTD.

SEQ_NO 1 Date of announcement 2019/05/23 Time of announcement 18:47:08

Subject China Life amends the total amount for the contact to engage others to build on leased land.

Date of events 2019/05/23 To which item it meets paragraph 20

Statement

- 1.Date of occurrence of the event:2019/05/23
- 2.Date of the original public announcement and reporting:2017/02/23
- 3.Summary of the content originally publicly announced and reported:
Type of contract:Construction contract.
Total contract amount:NT\$5,623,912,500.
Starting and ending dates:2017/01/01~2019/12/31.
Site location:14 pieces of land lots including No. 761, 1st subsection, Meiren section, Songshan District, Taipei City.
- 4.Reason for, and major content of, the change:
Considering the details of construction, the review of user requirement and the optimization of design, the Company increase the estimated expenditure for the project, including:
 - (1) Value Engineering.
 - (2) Project Changes.
 - (3) Project Deletion.
 - (4) Landscape Engineering.The increase of expenditure for the above four items is NT\$20,622,376.
In the previous announcement on February 23, 2017, the total amount for the construction contact was NT\$5,623,912,500.
After the additional expenditure is included, the updated total amount for the construction contact is NT\$5,644,534,876.
- 5.Effect on the Company's finances and business after the change:none
- 6.Any other matters that need to be specified:
The amendment of total amounts for the construction contract is summarized as below:
 - (1)2016/12/08:NT\$5,680,000,000.
 - (2)2017/02/23:NT\$5,623,912,500.